
University System of Georgia
PeopleSoft v8.9 Upgrade
Final Cutover Schedule

(Draft)

GeorgiaFirst Financial V8 Final Cutover Schedule last updated: Thursday, September 18, 2008

# Task Group 1 Time
Institution Access to 

PeopleSoft Group 2 Time
Institution Access to 

PeopleSoft Class Month Group
33 Security set up begins Friday, September 12, 2008 8:00 AM Limited ‐ 8.9 Security September 2

34 Security set up ends Friday, September 26, 2008 11:00 PM Limited ‐ 8.9 Security September 2

35 No new campus transactions * Friday, September 26, 2008 11:00 PM Full ‐ 7.5 Close September 2

36 Check Date for Payroll Friday, September 26, 2008 8:00 AM   Friday, September 26, 2008 8:00 AM Payroll September 2

37 Complete payroll processing for September Friday, September 26, 2008 11:00 PM Full ‐ 8.9 Friday, September 26, 2008 11:00 PM Full ‐ 7.5 Payroll September 2

38 Complete Banner processing for September Tuesday, September 30, 2008 11:00 PM Full ‐ 8.9 Monday, September 29, 2008 11:00 PM Full ‐ 7.5 Banner September 2

39 Banner Links severed to PS Financials Monday, September 29, 2008 11:00 PM No Link ‐ Banner Banner September 2

40 Complete month end processing for September Tuesday, September 30, 2008 11:00 PM Full ‐ 8.9 Monday, September 29, 2008 11:00 PM Full ‐ 7.5 Close September 2

41 Institutions run validation queries and reports Tuesday, September 30, 2008 5:00 PM Full ‐ 7.5 Upgrade September 2

42 Institutions report no showstoppers Tuesday, September 30, 2008 5:00 PM Full ‐ 7.5 Upgrade September 2

43 OIIT validation and final clean up Wednesday, October 01, 2008 5:00 PM Full ‐ 7.5 Upgrade October 2

44 Upgrade process begins Wednesday, October 01, 2008 5:00 PM No Access ‐ 7.5 Upgrade October 2

45 7.5 database available to institutions Thursday, October 02, 2008 8:00 AM Read Only ‐ 7.5 7.5 October 2

46 HRMS Self Service unavailable to institutions Thursday, October 02, 2008 11:00 PM No Access ‐ HRMS Thursday, October 02, 2008 11:00 PM No Access ‐ HRMS HRMS October 2

47 Upgrade process ends Saturday, October 04, 2008 9:00 AM Limited ‐ 8.9 Upgrade October 2

48 Banner Links established to PS Financials   Saturday, October 04, 2008 9:00 AM Full Access ‐ Banner Banner October 2

49 8.9 validation and manual configuration begins   Sunday, October 05, 2008 9:00 AM Limited ‐ 8.9 Upgrade October 2

50 HRMS Self Service available to institutions Monday, October 06, 2008 7:00 AM Full ‐ HRMS Monday, October 06, 2008 7:00 AM Full ‐ HRMS HRMS October 2

51 8.9 validation and manual configuration ends Tuesday, October 07, 2008 5:00 PM Limited ‐ 8.9 Upgrade October 2

52 Go live begins ‐ Group 2 Wednesday, October 08, 2008 8:00 AM Full ‐ 8.9 Upgrade October 2

54 Submit data to data warehouse ‐ July to September TBD TBD FDM TBD 1,2

55 7.5 database unavailable to institutions Wednesday, December 31, 2008 11:00 PM No Access ‐ 7.5 Wednesday, December 31, 2008 11:00 PM No Access ‐ 7.5 7.5 December 1,2

* = Suggested deadlines Sunday, October 05, 2008 = New
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