V&/ YUpgrade Project
PeopleSoft Financials Version 8.9 Upgrade AG E N DA

AM FIT/GAP
October 9 — 12, 2006

Monday Tuesday Wednesday Thursday

Navigation and 8.9 Overview Asset Processing Asset Processing -Asset Searching
-Copy an asset

Core configuration: -Manual Additions -Asset Adjustments -Print an asset

-Books -Express Additions -Asset Transfers

-Categories -Basic Additions -Asset Recat -Asset Self Service

-Calendar -Integrated Additions -Asset Retirements

-Business Unit -PO Integration -Physical Inventory

-ProfilelD -Receipt -Open Transactions

-Mass Change
-Accounting Entry Creation
-Accounting Entries

Lunch Lunch Lunch Lunch
Core configuration: Asset Processing -Depreciation Calculation -Monthly Processing
-ProfilelD -Depreciation -Accounting periods
-Accounting Entry Templates -Integrated Additions -Depreciation Close
-Conventions -AP Integration -Depreciation Reporting -Reporting/Query Tools
-Asset Locations -Voucher -Load NBV Process
-Transaction/Accounting Dates | -Asset -Existing Customizations
Consolidation/Unitization -Accumulated Depr Adj
-Prelnterface Table -Session Review
-Process

-Interface Table
-Process




Vy Upgrade Project

PeopleSoft Financials Version 8.9 Upgrade

Asset Management Fit/Gap Schedule

Day 1 — Monday, October 9

Introductions

Participant introductions
Purpose of sessions
Rules of conduct

Navigation and 8.9 Overview
Core Configuration:

-Books
-Categories
-Calendar
-Business Unit
-ProfilelD

Lunch Break

Core configuration (con't) :

-ProfilelD

-Accounting Entry Templates
-Conventions

-Asset Locations
-Transaction/Accounting Dates

Review
- Day summary
- Parking lot items
- Plan for next day



&/ Ypgrade Project

PeopleSoft Financials Version 8.9 Upgrade

Asset Management Fit/Gap Schedule

Day 2 — Tuesday, October 10

Review previous day
Review today’s agenda

Asset Processing

-Manual Additions
-Express Additions
-Basic Additions

-Integrated Additions
-PO Integration
-Receipt

Lunch Break

Asset Processing

-Integrated Additions
-AP Integration
-Voucher
-Asset Consolidation/Unitization
-Prelnterface Table
-Process
-Interface Table
-Process

Review
- Day summary
- Parking lot items
- Plan for next day
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PeopleSoft Financials Version 8.9 Upgrade

Asset Management Fit/Gap Schedule

Day 3 —Wednesday, October 11

Review previous day
Review today’s agenda
Asset Processing

-Asset Adjustments
-Asset Transfers
-Asset Recat
-Asset Retirements

-Open Transactions

-Accounting Entry Creation
-Accounting Entries

Lunch Break

Depreciation Calculation
-Depreciation
-Depreciation Close
-Depreciation Reporting
-Load NBV Process

Accumulated Depr Adj

Review
= Day summary
= Parking lot items
= Plan for next day



v&/ Ypgrade Project

PeopleSoft Financials Version 8.9 Upgrade

Asset Management Fit/Gap Schedule

Day 4 — Thursday, October 12

Review previous day
Review today’s agenda
-Asset Searching
-Copy an asset

-Print an asset

-Asset Self Service

-Physical Inventory

-Mass Change

Lunch Break

-Monthly Processing
-Accounting periods

-Reporting/Query Tools
-Existing Customizations
Review

Closing and Next Steps
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