PSFIN V8 Upgrade Status Report 3

Week Ending:

March 2, 2007

Significant Decisions Made Since Last Report
= Functional
e Received following decisions from AIC:

0}

New Auxiliary fund codes: 12210- Housing, 12220 — Food Services, 12230 —
Stores & Shops, 12240 — Health Services, 12250 — Transportation & Parkng,
12260 — Auxiliary Plant Ops, 12270 — Other Organizations, 12280 — Athletics,
12320 — Patient Care (MCG)

New Tuition fund code: 10500 — Tuition & Other Misc Fees (Non-lapse)
“Dummy” expense account for Expense accounting entry template will be
799999 with a description of Expense Error.

New open item accounts keyed by emplID will be created as well as a query to
assist institutions in moving open balances to 8.9. Historical data will not be
updated.

A new expense accrual liability account will be created in the same range as the
payables accrual liability account (211XXX).

The accounting entry template for escheatment will be configured to charge fund
- 60000 program - 00000 and class - 00000. The existing escheatment account
will be used.

The decision has been made to not address the level of control on appropriation
funds during this phase of the project. This will be re-visited during a later phase
when the budget system is addressed..

= Communications

Institutional Readiness: Meetings dates tentatively scheduled through December
2007.

Quarterly Update Meeting dates scheduled through November 2007 and facilities
are being reserved.
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Significant Accomplishments Since Last Report

Overall

Upgrade

A run through on FUPGO03 (which is just a copy of the same Augusta database upgraded in the
first Test Move) is still running nicely. Phase 2 (8.81 to 8.9) should be completed early next
week.

A fresh clone of Fort Valley production was placed into FUPGO05 and an upgrade run through
started. This is part of TM2.

FUPGO04 is the second upgrade that is part of TM2 and it contains the prepped Augusta
environment from FOSO01.

The Phase 1 PS_HOME files were zipped and FTP’d to Oracle.

Development

Integration Broker is now working between an HR and PSFIN system. User ID information
has been passed back and forth. They are now working on Personal Data.

Status of all Design Specifications in Development:

Returned Ready for
Not In to Ready for Development/ | System

Overall Received | Started Progress | Functional | Development | Unit Test Test
AM Specs 15 1 0 0 12 0 2
AP Specs 11 0 4 1 5 0 1
AR Specs 0 0 0 0 0 0 0
BP Specs 21 0 0 6 4 4 7
EXP Specs 5 1 0 0 2 1 1
GL Specs 36 15 11 1 5 0 4
PO Specs 12 0 2 1 5 1 3
EPro Specs 1 0 1 0 0 0 0
101 17 18 9 33 6 18

Architecture

Training

Scheduled Training Road Show events at OIIT, Middle GA College, and Armstrong State.
All are from 1:30 pm — 4:30 pm

Completed UPK installation and configuration document and submitted it to the Architecture
Sub Team

Worked with Architecture Sub Team to complete design and specification of UPK server and
backup schedule.

Communications

Weekly Updates distributed on Monday, Feb. 26, 2007

Functional

Functional/Technical specifications walk-through completed:
o 4AP
Reached the 50% mark of functional specs completed.
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¢ Functional/Technical specification writing has begun. The following numbers are being
tracked : (numbers reported below do not include queries)

Total Not In Ready- Pass to | System

Overall Specs Started | Progress | Walk Dev Test Complete | Dropped
AM Specs 20 2 2 1 15 0 0 0
AP Specs 26 5 6 1 12 0 0 1
AR Specs 0 0 0 0 0 0 0 0
BP Specs 35 6 0 8 21 0 0 0
EXP Specs 8 1 1 1 5 0 0 0
GL Specs 93 39 8 4 32 0 0 10
PO Specs 14 1 0 0 13 0 0 0

196 54 17 15 98 0 0 11

28%

9%

8%

50%

0%

6%
e Upgrade ticket stats: through 2/28/07 — 143 tickets created; 70 in Closed or Resolved status.
Institutions NOT represented: Skidaway and Georgia Gwinnett
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Outstanding Issues, Possible Resolutions & Decisions Needed
Functional

Other

Recommendation to leave AR configuration and functionality as is in the upgrade has been
approved by the Business Process Project Manager and has been forwarded to Project Sponsor
for final decision.

Should row level security be implemented in 8.9 This item escalated to sponsor for
endorsement as a project principle from implementation forward for entire USG.

Vacant FDM and PSFIN positions introduce risk to functional tasks for the project and for
FDM tasks. PSFIN support position posting closes 12/29/06. FDM position is open until
filled.

Development

OIT is working on solution to facilitate messaging of HRMS personal data to Financials
required for Expenses and eProcurement functionality. This effort will require updates in
HRMS. A meeting with HRMS is schedule on 1/9/07 to further define the requirements.
HRMS upgrade schedule will significantly impact the ultimate solution for transferring
personal data from HR to Financials, and it could impact the timeline for development and
system testing.

Architecture

A solution for load testing is pending from the Architecture sub-team. More information will
follow soon.

Security

Security design and build is in a separate database from development. Resolution would be to
move security into FDEVO01 along with development. This would help with collaboration
between security and development to include all new security objects in development.

Initial discussions for self registration for Expenses have been held. Strategy to determine
master record for User ID has been discussed. Since master record of employee ID is HRMS,
then the suggestion may be forcing all self registration through HRMS making Finance a
synchronized environment with both Employee ID and User ID. These credentials are the
basis for Employee self-service and Expense security. Single sign on initial discussion held.
Decision needs to be made in regards to user id synchronization.

Training
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Upcoming Events

Upcoming team training:
= PeopleSoft Integration Tools - TBD
Security
= Third Security Training Class scheduled for 3/8/2007.
= Oracle Security Class held 3/5-7/2007.
Architecture
= |ntegration Broker Configuration
= WebLogic Managed Web server Configuration
Training
= 3/27/07 — Training Road Show at OlIT
= 3/28/07 — Training Road Show at Middle GA college
= 4/11/07 - Training Road Show at Armstrong State
Upgrade
= Additional Upgrade consultant (Maria) to start March 26, 2007.
= Test Move 3 to start April 2, 2007.
Functional
= Conf call with auditors, USO and OIIT representatives regarding prior year data cleanup
strategy — 3/6/07 tentative
Communicaitons
= Institutional Readiness web conference: Mar. 21, 2007 at 10:00 a.m.
= Quarterly Update Meeting: Apr. 16, 2007 9:00-4:30
= Bi Monthly newsletter to be published: Mar. 23, 2007




