
 
 
 

 
Week Ending: February 09, 2007 
Significant Decisions Made Since Last Report 

 Communications 
• The functional and communications team agreed that we, the analysts, will 

determine if any incoming tickets are data cleanup related and we will change the 
CTI status accordingly.  We do not want the helpdesk to try and make that 
determination. 

 



 
 
 

 
 
Significant Accomplishments Since Last Report 

 Overall 
 

• Upgrade 
• A run through on FUPG03 (which is just a copy of the same Augusta database upgraded in the 

first Test Move) is running nicely.  The UBP in Phase 1 should be started soon. 
• FUPG03 has been cloned into FUPG01 and FUPG02 for Functional Analysts to work with 

using Setup Manager. 
• Deidre, Karen, Sharon and Alice met to discuss tracking TM1 fallout issues.  Clarity is to be 

used for project issues that cross sub-team boundaries.  Entries are to be made by sub-team 
leaders and the Ownership field is to contain the team/individual to resolve the issue.  

• Development 
• Development on the retrofit processes has started. 

• Architecture 
• The Architecture sub team is currently going through the design process for defining the 

application architecture for PSFIN V8.  More details and decisions will follow soon. 
• FDEV01, FTST01, and FDEV02 have been cloned from FSTG01 and turned over to the 

Functional and Development teams. 
• FMSG01 has been created for Integration Broker prototyping and turned over to the 

Development team. 
• Security 

• Created security design matrix template based on security templates circulated to functional 
team. 

• Created User ID access accounts to new FSEC01 environment for all Security Sub Team 
members. 

• Communications 
• All institutions have responded to the Learner Characteristics Survey 

• Functional 
• Functional/Technical specifications walk-through completed: 

o 16 GL/BP 
o 3 AM 
o 2 AP 
o 4 PO 

 
 
 
 
 
 
 
 
 
 



 
 
 

 
• Functional/Technical specification writing has begun.   The following numbers are being 

tracked : (numbers reported below do not include queries) 

Overall 
Total 
Specs 

Not 
Started 

In 
Progress 

Ready-
Walk 

Pass to 
Dev 

System 
Test Complete Dropped 

AM Specs 18 1 2 1 14 0 0 0
AP Specs 24 14 4 0 5 0 0 1
AR Specs 0 0 0 0 0 0 0 0
BP Specs 39 20 3 3 13 0 0 0
EXP Specs 7 2 1 0 4 0 0 0
GL Specs 76 54 3 6 12 0 0 1
PO Specs 14 1 0 2 11 0 0 0
 178 92 13 12 59 0 0 2
  52% 7% 7% 33% 0% 0% 1%

 
• Upgrade ticket stats:  through 2/7/07 – 45 tickets created; 12 in Closed or Resolved status.  

Institutions represented: Augusta, Clayton, Dalton, Darton, East GA, Gainesville, GCSU, GA 
Highlands, GA Southern, Kennesaw, North GA, USO, Waycross.  

•  
 
 
 
 
 
Outstanding Issues, Possible Resolutions & Decisions Needed 

• Functional 
• Recommendation to leave AR configuration and functionality as is in the upgrade has been 

approved by the Business Process Project Manager and has been forwarded to Project Sponsor 
for final decision. 

• Should row level security be implemented in 8.9 This item escalated to sponsor for 
endorsement as a project principle from implementation forward for entire USG.   

• Other 
• Vacant FDM and PSFIN positions introduce risk to functional tasks for the project and for 

FDM tasks.  PSFIN support position posting closes 12/29/06.  FDM position is open until 
filled. 

• Development 
• OIIT is working on solution to facilitate messaging of HRMS personal data to Financials 

required for Expenses and eProcurement functionality.  This effort will require updates in 
HRMS.  A meeting with HRMS is schedule on 1/9/07 to further define the requirements.  
HRMS upgrade schedule will significantly impact the ultimate solution for transferring 
personal data from HR to Financials, and it could impact the timeline for development and 
system testing. 

• Architecture  
• A solution for load testing is pending from the Architecture sub-team.  More information will 

follow soon. 
• Security 

• Security design and build is in a separate database from development. Resolution would be to 
move security into FDEV01 along with development.  This would help with collaboration 
between security and development to include all new security objects in development. 



 
 
 

 
 

 
Upcoming Events 
• Upcoming team training: 

 PeopleCode –February 2007 
 PeopleSoft Integration Tools - TBD 
 PeopleSoft Server Administration – February 2007 

• Communication 
 Institutional Readiness web conference scheduled for Feb. 21, 2007 at 10:00 a.m. 

• Architecture 
 Integration Broker Configuration 
 WebLogic Managed Web server Configuration 

 

  
 

 

 


