
 
 
 

 
 
Week Ending: May 11, 2007 
Significant Decisions Made Since Last Report 

 FDM 
• Met with Cindy, Ben and Shannon and came up with cutover options.  Included 

risks/rewards associated with each option.  Sent out cutover options to Lori, Glenn, 
Sharon and Karen and the option that was chosen was “All Institutions (February 
go-live and March go-live) extractions are put on hold until after the March go-live.  
Once we are live with all Institutions, we communicate that they will need to do an 
extraction for January and February data in March in the new PeopleSoft version.” 

 Training 
• UPK will be hosted on web server managed by the Architecture Sub Team (TS 

group) 
• The content will be available outside PeachNet 
• The server will be password protected  

 Architecture 
• A decision to upgrade Vmware confirmed.  We will order the full version of ESX. 

 Functional 
• BP module cross-over meeting held and determined that separate security roles 

should be created in v8.9 for Continuous Audit and Banking information.  No other 
changes recommended. 

 



 
 
 

 
 
 
Significant Accomplishments Since Last Report 

 Overall 
 

• Upgrade 
• Progress is being made in getting the Upgrade Budget Processor running better.  Data is now 

getting populated into the appropriate tables. The upgrade for Fort Valley (F330U) is 
complete through 8.9. 

• Issue with Augusta data in Fort Valley database has been resolved. 
• A folder has been zipped to be FTP’d to MCG that contains the 8.8 to 8.9 upgrade scripts. 

• Development 
• Oracle SQR programmer will begin on May 29, 2007 
• We are 95% complete on technical specs received and 36% complete on unit testing. 

Status of all Design Specifications in Development: 

Overall Received 
Not 
Started 

In 
Progress 

Returned 
to 
Functional 

Ready for 
Development 

Development/ 
Unit Test 

Ready 
for 
System 
Test 

AM 
Specs 21 0 0 0 4 3 14 
AP 
Specs 24 0 4 0 1 8 11 
AR 
Specs 1 0 0 0 0 0 1 
BP 
Specs 34 0 1 0 12 4 17 
EXP 
Specs 7 0 1 0 0 2 4 
GL 
Specs 79 0 2 7 52 9 9 
PO 
Specs 13 0 0 0 1 2 10 
EPro 
Specs 1 0 0 0 0 1 0 
 180` 0 8 7 70 29 66 

 
 
• Architecture 

• FTRN89 scrubbed 
• A quote for Final Hardware complete.  This info has been forwarded to the appropriate 

personnel for the actual PO 
• UPK custom content published to FWEBD for testing 
•  
 

• Training 
• Resolved issue 00145 in Clarity concerning UPK being available outside PeachNet and 

password protected, which also resolves issue 00146 concerning UPK link being accessible 
without authentication through GeorgiaFIRST website or PSFIN V8. 



 
 
 

 
 

•  
• Communications 

• We created a high level draft agenda for the August QUM and posted it to the web so we 
could start circulating the information. 

• The August QUM will be held on Wednesday,  August 29, 2007 in Macon Auditorium K. 
This is a changed from August 28.  

• Dates set/adjusted for upcoming meetings. See below. 
• Weekly Update distributed on Monday, May 7, 2007 
• Chelle Stringer made a presentation to the Communications and Core subteams regarding the 

stages people go through in reaction to change and how that applies to us and our customers. 
• Institutional Readiness Update 

• The V8 project is GREEN on all IR items to date. 
• Functional 

• Functional/Technical specification writing has begun.   The following numbers are being tracked : 
(Complete means that item has passed retrofit testing) 

Overall Total 
Specs 

Not 
Started 

In 
Progress 

Ready-
Walk 

Pass to 
Dev 

System 
Test 

Complete Dropped 

AM Specs 41 0 0 0 24 0 13 4 AP Specs 76 0 0 0 60 1 4 11 AR Specs 3 0 1 1 0 0 1 0 BP Specs 34 0 0 0 20 12 2 0 EXP 
Specs 

11 0 0 2 3 3 2 1 GL Specs 206 0 0 57 75 4 2 68 PO Specs 43 1 1 0 4 0 33 4  414 1 2 60 186 20 57 88   0% 0% 14% 45% 5% 14% 21%  
• Upgrade ticket stats:  through 5/09/07 – 176 tickets created; 136 in Closed or Resolved status; 

the number of tickets for prior year data that will be corrected via self service DBI prior to 
upgrade/conversion is currently being adjusted and will be reported next week. 

• Business Process documentation has begun.  The following numbers are being tracked: 
DOC 

DEVELOPMEN
T TRACKING 

TOTA
L 

DOCS 

NOT 
STARTE

D 

IN 
PROGRES

S 

IN 
REMEDIATIO

N 

COMPLET
E 

DROPPE
D 

AM Business 
Processes 

39 27 12 0 0 0 AP Business 
Processes 

63 58 4 0 0 1 AR Business 
Processes 

20 20 0 0 0 0 BP Business 
Processes 

23 23 0 0 0 0 EX Business 
Processes 

76 70 6 0 0 0 GL Business 
Processes 155 141 5 0 7 0 



 
 
 

 
 

GL Business 
Processes 155 141 5 0 7 0 
PO Business 
Processes  78 49 24 0 5 0 
 454 388 51 0 12 1 
  85% 11% 0% 3% 0% 

 
• Security 

• Modified tasks for Project plan.  Will format and provide to Toni, Sharon and Daphene.   
• Initial Meeting with the Auditors to discuss user ids, strong passwords, and separation of 

duties was held on 5/9/07. 
• FDM 

• Updated project charter with cutover task. 
 

 
 



 
 
 

 
 
 
 
Outstanding Issues, Possible Resolutions & Decisions Needed 

• Functional 
• In relation to the initial load of employees for Expenses, all self registration user ids should 

exist prior to completing the initial load of employee data from HR.  Contact Debbie 
Lasher/Bill Bowes for assistance with this 

• We have yet to replace the PO consultant who rolled off the project recently.  Skybridge is 
working to find candidates for interviewing.   

 
• Development 
• Architecture  

• Load testing components being obtained.  Load testing script writer arrival time frame is 
currently being determined 

• Load testing software ordered.   Injector components currently being determined 
• Vmware upgrade confirmed.  We will order the full version of ESX. 

• Upgrade 
• The HR upgrade team has been testing another version of VMware called ESX.  This may 

enhance performance in the upgrade processes.  Decision has been made to purchase.  Just 
waiting for installation.  No ETA. 

• A couple of the data conversion groups ran for a rather long time (over 5 hours) but this was 
on a VM server that does not have ESX.  Maria will be investigating to see if we can fine tune 
things. 

• Training 
• Web published UPK content needs to be outside firewall.  This issue was presented to 

representatives of the Architecture Sub Team and they decided that the UPK content will 
reside on the new Web servers which they have ordered.  This will resolve the issue. 

• UPK URL accessible without authentication if you have the direct URL.  You have to 
authenticate through WebCT, PSFIN V8, or our USG website to get to the link, but once you 
have it you can copy it and go directly into UPK Player, or send it to others who can enter it 
directly.  We need a decision made as to whether or not this needs to be addressed as an 
issue. 

• Currently Rm 104 Mac computers present a risk for UAT and Training because testing 
showed issues with the Citrix server used for the classroom to access Internet Explorer.  Also, 
since our users are PC users, this can cause a negative impact on Training and UAT.  This led 
to a discussion of the usefulness of Macs in one of our (only) two classrooms and the 
possibility of replacing them with PCs.   

 
 



 
 
 

 
 
Upcoming Events 
• Upcoming team training: 

 PeopleSoft Integration Tools - TBD 
• Security 

 Finish Defining Application Security Matrix. – Deadline May 18, 2007.   
 Update the model change request process to clearly reflect security in the process. 
 PSQUEST user ids and passwords will be discussed on 5/16/07. 

• Architecture 
 Obtain production hardware. 
 FS V8 Test Move 3 testing continues 
 Order  production hardware 
 Continue testing vmware version (ESX) 
 Begin Load test planning 
 Secure UPK application 

• Training 
 UPK Demo in May IR meeting May 23rd 
 Testing UPK server password protection and availability outside PeachNet plan later this 

month 
  

• Upgrade 
 Test Move 4 with 9 databases to start June 18. 
  

• Functional 
 AIC (called) meeting Tuesday, May 15 

• Communications 
 May IR web conference call: 5/23/07 
 Next Bi Monthly newsletter to be published: May 31, 2007.  
 June IR meeting 6/20/07 
 July IR meeting 7/26/07 
 August QUM 8/29/07 

• Development 
 Interviewing an Oracle SQR programmer 

 

  
 

 

 


