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Due Date Description Page
N/A New: Follow Up to the February 2008 Institutional Readiness Web 2
Conference
02/18/08 — | User Acceptance Testing (UAT) — Follow Up 3
03/28/08
02/18/08 — | Workstation Installation and Configuration Instructions and Files for 5
03/28/08 | PSFIN V8 Users
02/18/08 — | Institution Queries and Trees during UAT 7
03/28/08
Upcoming Events
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|
03/03/2008 OlIT/GeorgiaF/RSTIFinancials

Page 1



http://www.usg.edu/gafirst/fin/project/v8/
mailto:psfin_upgrade@usg.edu

PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives

Subject: New: Follow Up to the February 2008 Institutional Readiness Web
Conference

Message: This month we discussed the details of the project extension and reviewed

the new project timeline. The PowerPoint slides and recorded meeting
archive are available on the PSFIN V8 Project website as noted below.

Action Required: | To view documents related the IR Web Conferences, go to:
http://www.usg.edu/gafirst/fin/project/v8/news/events.

Deadline: None

Respond To: psfin_upgrade@usg.edu if you have any questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: User Acceptance Testing (UAT) — Follow Up
Message: UAT Homework and Access to Your UAT Database

Now that the UAT sessions in Athens are complete, your UAT database
will be available for you to work on your homework assignments, and for
local testing and development. You will have access to your UAT
database from February 18" through March 28"

e UAT Database Access. The web link to, and login information for,
your institution’s UAT has been sent to each institution’s campus
coordinator and technical representative via email. You will need to
distribute this information to your UAT attendees and other personnel
who need access to complete UAT homework or perform other local
development and testing.

e Homework Assignments. These were distributed during the UAT
sessions and have been posted to the UAT page on the PSFIN website.

e UAT Presentations. The files with the PowerPoint slides have been
posted to the UAT page on the PSFIN website.

e Workstation Configuration. Workstation Installation and
Configuration Instructions have been posted. See the announcement
on page 4.

Need help?
If you need assistance with your UAT homework or have any issues with

your UAT database environment, please contact the Ol T HELPDESK
through the usual channels and submit a ticket. Be sure to tell the OIIT
HELPDESK representative that your request is related to PSFIN V8 UAT.

Additional details are posted on the UAT page at:
http://www.usg.edu/gafirst/fin/project/v8/news/uat/.

Action Required: | e Work on UAT homework assignments and do any local testing and
development.
e Submit ONIT HELPDESK tickets if needed for these tasks.

Deadline: Monday, February 18, 2008 through Friday, March 28, 2008

Respond To: e psfin_upgrade@usg.edu if you have any project-related questions.
e The OIIT HELPDESK if you need assistance with UAT homework
assignments or have any issues related to your UAT environment.
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PSFIN V8 Project Weekly Update

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives

Subject: Workstation Installation and Configuration Instructions and Files for
PSFIN V8 Users

Message: The Workstation Installation Instructions document and related files are
now available for download at:
http://swdist.gafirst.usg.edu/financials/ps848wks/.

These instructions and files contain the procedures to install and configure
PeopleSoft Development tools such as SQR Reporting, nVision, Crystal 9
application, and the PeopleSoft ODBC link. This is for users who need to
develop reports in PSFIN V8 using nVision and/or Crystal. Also included
are procedures for configuring workstations for all users of PSFIN V8.

The PS8 Workstation Install Scenarios spreadsheet will show the various
installs needed for certain types of users. Special attention should be paid
to the sections related to the SwiftView plug-in (used for viewing checks
before printing), disabling pop-up blockers, and creating a trusted site in
the document, as these will affect the majority of PSFIN V8 users.

Note 1: Not everyone will need the PSFIN V8 Development tools. Only
personnel who need to develop custom reports will need this type of
workstation install. Although the number of people developing these
reports will vary by institution, it is expected that the number would be
very small: from O to 8 people per institution. However, everyone who
accesses PSFIN V8 may benefit from having their browser correctly
configured. It is expected that the Technical Representative or
appropriate IT staff will have access to these files and will assist users
with the installation and configuration as needed.

Note 2: For Section 2.3.2, Configuration Manager Network Settings, you
will need to have a unique machine name and port number. OHT will send
this information to each Technical Representative in a separate email
message.

Action Required: | Review the Workstation Installation Instructions and distribute to the
appropriate IT Staff. During UAT and subsequent production
environments, the IT staff may be asked to install these applications and/or
assist with configuration.

Deadline: As needed during UAT campus testing from Monday, February 18, 2008
through Friday, March 28, 2008.

Respond To: If you need assistance with this, have your Technical Representative or
appropriate IT support person contact Michael Campbell at
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PSFIN V8 Project Weekly Update

psfin upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives
Subject: Institution Queries and Trees during UAT
Message: Queries During UAT

e The UAT environments have the institution queries that were created
at Georgia Summit and in FPLAY89. These queries have all been
made public in your UAT environments for easy access.

e At Georgia Summit and in FPLAY89, you were asked to name the
queries with the first three digits of your school number/business unit
as all the queries were in a common database. For UAT, this
restriction does not apply.

Trees During UAT

e During UAT, you may modify institution-specific trees. OHT will
move those trees into your production 8.9 environments.

e There are no restrictions on what name is given to the institution-
specific trees.

Queries and Trees During Pre-Production

e The UAT environments will be overwritten by the pre-production
upgrade, so you must make sure all the queries and trees that you need
have been moved.

Action Required: | e Notify all creators of queries and trees about the above process.

e Provide a list of all queries and trees you want to include in your
production 8.9 database that have been added, modified, or even
deleted in your UAT environment.

Deadline: e All additions, changes, and deletions must be submitted each Friday by
2 p.m. during UAT campus testing from Monday, February 18, 2008
through Friday, March 28, 2008.

e Deadline for the final list is to be determined.

Respond To: Karen Dykstra at psfin_upgrade@usg.edu.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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