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PSFIN V8 Project Weekly Update for 10/22/2007 

 

Tasks & Announcements 

Due Date Description Page 

N/A New: PSFIN V8 Project Schedule Revised 2 

N/A UPK Player for User Acceptance Testing (UAT) 3 

Postponed Revised: Banner Integration Tasks for User Acceptance Testing 
(UAT) 

4 

01/11/08 Revised: Effective Training Skills Course for Certified Trainers 6 
 

Upcoming Events 

Date Event Page 

10/24/07 PSFIN V8 Project October 2007 Institutional Readiness Web 
Conference 

5 

 
For More Information: 

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators, Technical Representatives, and Certified Trainers 

Subject: PSFIN V8 Project Schedule Revised 

Message: A joint memo from William Bowes and Tom Maier, dated October 19, 
2007, announced to all GeorgiaFIRST institutions that the timeline for the 
PSFIN V8 Project has been extended by one month.  This gives us the 
opportunity to enhance the final product and to give each institution an 
additional amount of time to prepare for Go Live! 
 
New dates for some major milestones are shown below: 
• User Acceptance Testing: 

• Groups 1 and 2 combined: 01/28/08 - 02/15/08 
• UAT schedule and details located at: 

http://www.usg.edu/gafirst/fin/project/v8/news/uat/  
 
• Super User Training: 

• Group 1: 02/18/08 – 03/07/08 
• Group 2: 03/10/08 – 03/28/08 
• Super User Training schedule and details located at: 

http://www.usg.edu/gafirst/fin/training/ver8/training_events/  
 
• Go Live!: 

• Group 1: 04/07/08 
• Group 2: 05/15/08 

 
• Travel & Expenses Module: 

• The new Travel & Expenses module will be implemented for all 
employee expense reimbursements at all GeorgiaFIRST institutions 
effective July 1, 2007. 

 
The revised PSFIN V8 Project schedule will be discussed in more detail at 
the IR Web Conference on Wednesday (see page 5.) 

Action Required: Review the revised PSFIN V8 Project schedule and forward the schedule 
to all appropriate personnel. 

Deadline: None 

Respond To: psfin_upgrade@usg.edu if you have any questions 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators 

Subject: UPK Player for User Acceptance Testing (UAT) 

Message: A UPK Player that contains all the topics to be covered in UAT is now 
available.  You will find the web link for the player on the UAT page at 
the following URL: http://www.usg.edu/gafirst/fin/project/v8/news/uat/. 

Action Required: All UAT attendees should review the UPK Player for their module before 
attending UAT. 

Deadline: N/A 

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have any questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators 

Subject: Banner Integration Tasks for User Acceptance Testing (UAT) 

Message: Each institution whose Banner databases are not hosted by OIIT must 
prepare a Banner test environment that is at the same version as Banner 
production.  You must submit the necessary information for us to create 
the database link from PSFIN to the Banner clone (BNRLINK).  You will 
also need to have your Banner DBA create and test the link from Banner 
to the Financials clone used for UAT (PSFIN link). 

Action Required: Task 1. Prepare Banner environment and submit link information 
 
Your Banner DBA must prepare a Banner test environment and submit the 
appropriate information to OIIT so our DBAs can create the link from 
PSFIN to Banner (BNRLINK). 
 
Task 2. Ensure your firewall rules allow traffic from OIIT to your 
Banner server 
 
Your Networking staff will need to ensure your firewall allows traffic 
from OIIT to your Banner clone.  OIIT will provide you with the 
information you need to create the firewall rule if it does not exist. 
 
Task 3. Create and test PSFIN link  
 
Your Banner DBA should create the PSFIN link and test the link to ensure 
it is functioning properly. 

Deadlines: Postponed.  The PSFIN V8 Project Team will send out an announcement 
with the new deadlines for Group 1 and Group 2 as soon as they have been 
determined. 

Respond To: psfin_upgrade@usg.edu if you have any questions 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators, Technical Representatives, and Certified Trainers 

Subject: PSFIN V8 Project October 2007 Institutional Readiness Web Conference 

Message: The next monthly Institutional Readiness Web Conference has been 
scheduled for: 
• 10:00 a.m. Wednesday, October 24, 2007 
 
Participation in these monthly meetings is vital to the success of the V8 
Project and is therefore mandatory.  All Campus Coordinators should 
plan to attend or designate an alternate to attend in your place. At least one 
representative from each institution should participate in these monthly 
meetings. 
 
This meeting will be conducted in a live web conference format using 
Wimba’s Live Classroom.  You may participate from your institution 
through a computer connected to the Internet.  If more than one person 
from your institution will be participating, then we ask that you arrange to 
meet together in one place and only use one computer to connect to the 
meeting.  You can also use a projector to facilitate larger groups. 

Action Required: • Before the meeting, test the computer you will be using to be sure you 
can enter the Wimba Live Classroom.  The instructions are posted 
here: http://www.usg.edu/gafirst/fin/project/v8/news/events/. 

• Participate in this meeting Wednesday, October 24, 2007 at 10:00 
a.m. 

Deadline: As noted above 

Respond To: psfin_upgrade@usg.edu if you have questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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PSFIN V8 Project Weekly Update  

 

To: Campus Coordinators and Certified Trainers 

Subject: Effective Training Skills Course for Certified Trainers 

Message: The Effective Training Skills course is now available for all Certified 
Trainers.  Certified Trainers were sent an email on 10/15/07 with detailed 
information needed to begin the Effective Trainer Skills online course. 

Action Required: Certified Trainers must complete the course by the deadline given below. 

Deadline: January 11, 2008 for Group 1 and Group 2  

Respond To: Certified Trainers should refer to the Getting Support section of their 
PSFIN V8 Training Tip Sheet for information on how to request further 
assistance if they are having any difficulties with this training. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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