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PSFIN V8 Project Weekly Update for 03/03/2008 

 

Tasks & Announcements 

Due Date Description Page 

N/A New: Follow Up to the February 2008 Institutional Readiness Web 
Conference 

2 

02/18/08 – 
03/28/08 

User Acceptance Testing (UAT) – Follow Up 3 

02/18/08 – 
03/28/08 

Workstation Installation and Configuration Instructions and Files for 
PSFIN V8 Users 

5 

02/18/08 – 
03/28/08 

Institution Queries and Trees during UAT 7 

 

Upcoming Events 

Date Event Page 

   
 

For More Information: 

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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To: Campus Coordinators and Technical Representatives 

Subject: New: Follow Up to the February 2008 Institutional Readiness Web 
Conference  

Message: This month we discussed the details of the project extension and reviewed 
the new project timeline.  The PowerPoint slides and recorded meeting 
archive are available on the PSFIN V8 Project website as noted below. 

Action Required: To view documents related the IR Web Conferences, go to: 
http://www.usg.edu/gafirst/fin/project/v8/news/events. 

Deadline: None 

Respond To: psfin_upgrade@usg.edu if you have any questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators 

Subject: User Acceptance Testing (UAT) – Follow Up 

Message: UAT Homework and Access to Your UAT Database 
Now that the UAT sessions in Athens are complete, your UAT database 
will be available for you to work on your homework assignments, and for 
local testing and development.  You will have access to your UAT 
database from February 18th through March 28th. 
 
• UAT Database Access. The web link to, and login information for, 

your institution’s UAT has been sent to each institution’s campus 
coordinator and technical representative via email.  You will need to 
distribute this information to your UAT attendees and other personnel 
who need access to complete UAT homework or perform other local 
development and testing. 

 
• Homework Assignments. These were distributed during the UAT 

sessions and have been posted to the UAT page on the PSFIN website. 
 
• UAT Presentations.  The files with the PowerPoint slides have been 

posted to the UAT page on the PSFIN website. 
 
• Workstation Configuration. Workstation Installation and 

Configuration Instructions have been posted.  See the announcement 
on page 4. 

 
Need help? 
If you need assistance with your UAT homework or have any issues with 
your UAT database environment, please contact the OIIT HELPDESK 
through the usual channels and submit a ticket.  Be sure to tell the OIIT 
HELPDESK representative that your request is related to PSFIN V8 UAT. 
 
Additional details are posted on the UAT page at: 
http://www.usg.edu/gafirst/fin/project/v8/news/uat/.  

Action Required: • Work on UAT homework assignments and do any local testing and 
development. 

• Submit OIIT HELPDESK tickets if needed for these tasks. 

Deadline: Monday, February 18, 2008 through Friday, March 28, 2008 

Respond To: • psfin_upgrade@usg.edu if you have any project-related questions. 
• The OIIT HELPDESK if you need assistance with UAT homework 

assignments or have any issues related to your UAT environment. 
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For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators and Technical Representatives 

Subject: Workstation Installation and Configuration Instructions and Files for 
PSFIN V8 Users 

Message: The Workstation Installation Instructions document and related files are 
now available for download at: 
http://swdist.gafirst.usg.edu/financials/ps848wks/. 
 
These instructions and files contain the procedures to install and configure 
PeopleSoft Development tools such as SQR Reporting, nVision, Crystal 9 
application, and the PeopleSoft ODBC link.  This is for users who need to 
develop reports in PSFIN V8 using nVision and/or Crystal.  Also included 
are procedures for configuring workstations for all users of PSFIN V8.   
 
The PS8 Workstation Install Scenarios spreadsheet will show the various 
installs needed for certain types of users.  Special attention should be paid 
to the sections related to the SwiftView plug-in (used for viewing checks 
before printing), disabling pop-up blockers, and creating a trusted site in 
the document, as these will affect the majority of PSFIN V8 users. 
 
Note 1: Not everyone will need the PSFIN V8 Development tools.  Only 
personnel who need to develop custom reports will need this type of 
workstation install.  Although the number of people developing these 
reports will vary by institution, it is expected that the number would be 
very small: from 0 to 8 people per institution.  However, everyone who 
accesses PSFIN V8 may benefit from having their browser correctly 
configured.  It is expected that the Technical Representative or 
appropriate IT staff will have access to these files and will assist users 
with the installation and configuration as needed. 
 
Note 2: For Section 2.3.2, Configuration Manager Network Settings, you 
will need to have a unique machine name and port number.  OIIT will send 
this information to each Technical Representative in a separate email 
message. 

Action Required: Review the Workstation Installation Instructions and distribute to the 
appropriate IT Staff.  During UAT and subsequent production 
environments, the IT staff may be asked to install these applications and/or 
assist with configuration. 

Deadline: As needed during UAT campus testing from Monday, February 18, 2008 
through Friday, March 28, 2008. 

Respond To: If you need assistance with this, have your Technical Representative or 
appropriate IT support person contact Michael Campbell at 
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psfin_upgrade@usg.edu.  

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators and Technical Representatives 

Subject: Institution Queries and Trees during UAT 

Message: Queries During UAT 
• The UAT environments have the institution queries that were created 

at Georgia Summit and in FPLAY89.  These queries have all been 
made public in your UAT environments for easy access. 

• At Georgia Summit and in FPLAY89, you were asked to name the 
queries with the first three digits of your school number/business unit 
as all the queries were in a common database.  For UAT, this 
restriction does not apply.  

 
Trees During UAT 
• During UAT, you may modify institution-specific trees.  OIIT will 

move those trees into your production 8.9 environments. 
• There are no restrictions on what name is given to the institution-

specific trees. 
 
Queries and Trees During Pre-Production 
• The UAT environments will be overwritten by the pre-production 

upgrade, so you must make sure all the queries and trees that you need 
have been moved. 

Action Required: • Notify all creators of queries and trees about the above process. 
• Provide a list of all queries and trees you want to include in your 

production 8.9 database that have been added, modified, or even 
deleted in your UAT environment.  

Deadline: • All additions, changes, and deletions must be submitted each Friday by 
2 p.m. during UAT campus testing from Monday, February 18, 2008 
through Friday, March 28, 2008. 

• Deadline for the final list is to be determined.   

Respond To: Karen Dykstra at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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