7)GEORGIAFIGST 18/ PSFIN V8 Project

# FINANCIAL, INFORMATION & REPORTING SYSTEMS FOR TOMORROW PeopleSoft Financials Version 8.9

° Gz()\\(‘\ A Project of the University System of Georgia

A Publication of the OIIT PeopleSoft Financials Production Support Group

PSFIN V8 Project Weekly Update for 03/17/2008

Tasks & Announcements

Due Date Description Page

02/18/08 — | User Acceptance Testing (UAT) 3
04/11/08

02/18/08 — | Updated: Workstation Installation and Configuration Instructions 5
04/11/08 |and Files for PSFIN V8 Users

02/18/08 — | Institution Queries and Trees during UAT 7
04/11/08

03/17/08 — | Updated: Super User Training — Closed Registration Open 8
04/18/08

Upcoming Events

Date Event Page

04/02/08 | NEW: PSFIN V8 Project April 2008 Institutional Readiness Web 2
Conference

For More Information:

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators, Technical Representatives, and Certified Trainers

Subject: NEW: PSFIN V8 Project April 2008 Institutional Readiness Web
Conference

Message: The next monthly Institutional Readiness Web Conference has been

scheduled for:
e 10:00 a.m. Wednesday, April 2, 2008

Participation in these monthly meetings is vital to the success of the V8
Project and is therefore mandatory. All Campus Coordinators should
plan to attend or designate an alternate to attend in your place. At least one
representative from each institution should participate in these monthly
meetings.

This meeting will be conducted in a live web conference format using
Wimba’s Live Classroom. You may participate from your institution
through a computer connected to the Internet. If more than one person
from your institution will be participating, then we ask that you arrange to
meet together in one place and only use one computer to connect to the
meeting. You can also use a projector to facilitate larger groups.

Action Required:

e Before the meeting, test the computer you will be using to be sure you
can enter the Wimba Live Classroom. The instructions are posted
here: http://www.usg.edu/gafirst/fin/project/v8/news/events/.

e Participate in this meeting Wednesday, February 27, 2007 at 10:00

a.m.
Deadline: As noted above
Respond To: psfin_upgrade@usg.edu if you have questions.
For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators
Subject: User Acceptance Testing (UAT)
Message: UAT Homework and Access to Your UAT Database

Your UAT database will be available for you to work on your homework
assignments, and for local testing and development. You will have access
to your UAT database from February 18" through April 11"

e UAT Database Access. The web link to, and login information for,
your institution’s UAT has been sent to each institution’s campus
coordinator and technical representative via email. You will need to
distribute this information to your UAT attendees and other personnel
who need access to complete UAT homework or perform other local
development and testing.

e Homework Assignments. These were distributed during the UAT
sessions and have been posted to the UAT page on the PSFIN website.

e UAT Presentations. The files with the PowerPoint slides have been
posted to the UAT page on the PSFIN website.

e Workstation Configuration. Workstation Installation and
Configuration Instructions have been posted. See the announcement
on page 5.

Need help?
If you need assistance with your UAT homework or have any issues with

your UAT database environment, please contact the Ol T HELPDESK
through the usual channels and submit a ticket. Be sure to tell the OIIT
HELPDESK representative that your request is related to PSFIN V8 UAT.

Additional details are posted on the UAT page at:
http://www.usg.edu/gafirst/fin/project/v8/news/uat/.

Action Required: | ¢ Work on UAT homework assignments and do any local testing and
development.
e Submit OIIT HELPDESK tickets if needed for these tasks.

Deadline: Monday, February 18, 2008 through Friday, April 11, 2008

Respond To: e psfin_upgrade@usg.edu if you have any project-related questions.
e The OIIT HELPDESK if you need assistance with UAT homework
assignments or have any issues related to your UAT environment.
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PSFIN V8 Project Weekly Update

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives

Subject: Updated: Workstation Installation and Configuration Instructions and
Files for PSFIN V8 Users

Message: Updated: Corrections have been made to the Workstation Installation

Instructions document and the revised document has been posted.

e Page 2: A reference to an Appendix B has been deleted.

e Page 38, Section 3.4.1: The JRNLMCRO.xla file originally listed in
Step 2 has been moved to Step 1.

e Pages 40 and 41: Section 3.4.2 containing the table for UAT Import
Control Addresses was deleted. The addresses that were in Section
3.4.3, which do not have an “L” in the URL, should be used for UAT,
pre-production, and production. This section was renamed and is now
Section 3.4.2

e Pages 46 and 47: Section 3.5.2 containing the table for UAT Machine
names and Integration Gateways was deleted. The addresses that were
in Section 3.5.3, which do not have an “L” in the Gateway name,
should be used for UAT, pre-production, and production. This section
was renamed and is now Section 3.5.2.

The updated Workstation Installation Instructions document and related
files are now available for download at:
http://swdist.gafirst.usg.edu/financials/ps848wks/.

These instructions and files contain the procedures to install and configure
PeopleSoft Development tools such as SQR Reporting, nVision, Crystal 9
application, and the PeopleSoft ODBC link. This is for users who need to
develop reports in PSFIN V8 using nVision and/or Crystal. Also included
are procedures for configuring workstations for all users of PSFIN V8,

The PS8 Workstation Install Scenarios spreadsheet will show the various
installs needed for certain types of users. Special attention should be paid
to the sections related to the SwiftView plug-in (used for viewing checks
before printing), disabling pop-up blockers, and creating a trusted site in
the document, as these will affect the majority of PSFIN V8 users.

Note 1: Not everyone will need the PSFIN V8 Development tools. Only
personnel who need to develop custom reports will need this type of
workstation install. Although the number of people developing these
reports will vary by institution, it is expected that the number would be
very small: from O to 8 people per institution. However, everyone who
accesses PSFIN V8 may benefit from having their browser correctly
configured. It is expected that the Technical Representative or
appropriate IT staff will have access to these files and will assist users
with the installation and configuration as needed.
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PSFIN V8 Project Weekly Update

Note 2: For Section 2.3.2, Configuration Manager Network Settings, you
will need to have a unique machine name and port number. OIT will send
this information to each Technical Representative in a separate email
message.

Action Required: | Review the Workstation Installation Instructions and distribute to the
appropriate IT Staff. During UAT and subsequent production
environments, the IT staff may be asked to install these applications and/or
assist with configuration.

Deadline: As needed during UAT campus testing from Monday, February 18, 2008
through Friday, April 11, 2008.

Respond To: If you need assistance with this, have your Technical Representative or
appropriate 1T support person contact Michael Campbell at
psfin_upgrade@usg.edu.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Technical Representatives
Subject: Institution Queries and Trees during UAT
Message: Queries During UAT

e The UAT environments have the institution queries that were created
at Georgia Summit and in FPLAY89. These queries have all been
made public in your UAT environments for easy access.

e At Georgia Summit and in FPLAY89, you were asked to name the
queries with the first three digits of your school number/business unit
as all the queries were in a common database. For UAT, this
restriction does not apply.

Trees During UAT

e During UAT, you may modify institution-specific trees. OHT will
move those trees into your production 8.9 environments.

e There are no restrictions on what name is given to the institution-
specific trees.

Queries and Trees During Pre-Production

e The UAT environments will be overwritten by the pre-production
upgrade, so you must make sure all the queries and trees that you need
have been moved.

Action Required: | e Notify all creators of queries and trees about the above process.

e Provide a list of all queries and trees you want to include in your
production 8.9 database that have been added, modified, or even
deleted in your UAT environment.

Deadline: e All additions, changes, and deletions must be submitted each Friday by
2 p.m. during UAT campus testing from Monday, February 18, 2008
through Friday, April 11, 2008.

e Deadline for the final list is to be determined.

Respond To: Karen Dykstra at psfin_upgrade@usg.edu.
For More e Visit the PSFIN V8 Project web site at: http://www.usqg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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PSFIN V8 Project Weekly Update

To: Campus Coordinators and Certified Trainers

Subject: Updated: Super User Training — Closed Registration Open

Message: Closed SuIE)er User Training registration is now open, starting Monday,
March 17" through Friday, April 18". Closed registration means that you

can register only for courses for your group (Group 1 or Group 2). After
April 18™, registration will be opened up for anyone in either group to
register for any course, based on availability. Each group has priority for
courses in their group.

The Super User Training course schedule is posted on the PSFIN web site,
and can be seen at the following URL.:
http://www.usg.edu/gafirst/fin/training/ver8/training_events/schedule.pdf.

Note: To register each session, click on the hyperlink for the session in the
schedule, which will take you to the registration site. The password to use
for the registration site is: V8.

Action Required: | Register Super Users for Super User Training by clicking on the links in
the document referenced above.

Deadline: Monday, March 17, 2008 to Friday, April 18, 2008

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have questions.

For More e Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/
Information: e  Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu
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