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PSFIN V8 Project Weekly Update for 03/17/2008 

 

Tasks & Announcements 

Due Date Description Page 

02/18/08 – 
04/11/08 

User Acceptance Testing (UAT) 3 

02/18/08 – 
04/11/08 

Updated: Workstation Installation and Configuration Instructions 
and Files for PSFIN V8 Users 

5 

02/18/08 – 
04/11/08 

Institution Queries and Trees during UAT 7 

03/17/08 – 
04/18/08 

Updated: Super User Training – Closed Registration Open 8 

 

Upcoming Events 

Date Event Page 

04/02/08 NEW: PSFIN V8 Project April 2008 Institutional Readiness Web 
Conference 

2 

 
For More Information: 

Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/ 
Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu 
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To: Campus Coordinators, Technical Representatives, and Certified Trainers 

Subject: NEW: PSFIN V8 Project April 2008 Institutional Readiness Web 
Conference 

Message: The next monthly Institutional Readiness Web Conference has been 
scheduled for: 
• 10:00 a.m. Wednesday, April 2, 2008 
 
Participation in these monthly meetings is vital to the success of the V8 
Project and is therefore mandatory.  All Campus Coordinators should 
plan to attend or designate an alternate to attend in your place. At least one 
representative from each institution should participate in these monthly 
meetings. 
 
This meeting will be conducted in a live web conference format using 
Wimba’s Live Classroom.  You may participate from your institution 
through a computer connected to the Internet.  If more than one person 
from your institution will be participating, then we ask that you arrange to 
meet together in one place and only use one computer to connect to the 
meeting.  You can also use a projector to facilitate larger groups. 

Action Required: • Before the meeting, test the computer you will be using to be sure you 
can enter the Wimba Live Classroom.  The instructions are posted 
here: http://www.usg.edu/gafirst/fin/project/v8/news/events/. 

• Participate in this meeting Wednesday, February 27, 2007 at 10:00 
a.m. 

Deadline: As noted above 

Respond To: psfin_upgrade@usg.edu if you have questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators 

Subject: User Acceptance Testing (UAT) 

Message: UAT Homework and Access to Your UAT Database 
Your UAT database will be available for you to work on your homework 
assignments, and for local testing and development.  You will have access 
to your UAT database from February 18th through April 11th. 
 
• UAT Database Access. The web link to, and login information for, 

your institution’s UAT has been sent to each institution’s campus 
coordinator and technical representative via email.  You will need to 
distribute this information to your UAT attendees and other personnel 
who need access to complete UAT homework or perform other local 
development and testing. 

 
• Homework Assignments. These were distributed during the UAT 

sessions and have been posted to the UAT page on the PSFIN website. 
 
• UAT Presentations.  The files with the PowerPoint slides have been 

posted to the UAT page on the PSFIN website. 
 
• Workstation Configuration. Workstation Installation and 

Configuration Instructions have been posted.  See the announcement 
on page 5. 

 
Need help? 
If you need assistance with your UAT homework or have any issues with 
your UAT database environment, please contact the OIIT HELPDESK 
through the usual channels and submit a ticket.  Be sure to tell the OIIT 
HELPDESK representative that your request is related to PSFIN V8 UAT. 
 
Additional details are posted on the UAT page at: 
http://www.usg.edu/gafirst/fin/project/v8/news/uat/.  

Action Required: • Work on UAT homework assignments and do any local testing and 
development. 

• Submit OIIT HELPDESK tickets if needed for these tasks. 

Deadline: Monday, February 18, 2008 through Friday, April 11, 2008 

Respond To: • psfin_upgrade@usg.edu if you have any project-related questions. 
• The OIIT HELPDESK if you need assistance with UAT homework 

assignments or have any issues related to your UAT environment. 
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For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators and Technical Representatives 

Subject: Updated: Workstation Installation and Configuration Instructions and 
Files for PSFIN V8 Users 

Message: Updated: Corrections have been made to the Workstation Installation 
Instructions document and the revised document has been posted. 
• Page 2: A reference to an Appendix B has been deleted. 
• Page 38, Section 3.4.1: The JRNLMCRO.xla file originally listed in 

Step 2 has been moved to Step 1. 
• Pages 40 and 41: Section 3.4.2 containing the table for UAT Import 

Control Addresses was deleted.  The addresses that were in Section 
3.4.3, which do not have an “L” in the URL, should be used for UAT, 
pre-production, and production.  This section was renamed and is now 
Section 3.4.2 

• Pages 46 and 47: Section 3.5.2 containing the table for UAT Machine 
names and Integration Gateways was deleted.  The addresses that were 
in Section 3.5.3, which do not have an “L” in the Gateway name, 
should be used for UAT, pre-production, and production.  This section 
was renamed and is now Section 3.5.2. 

 
The updated Workstation Installation Instructions document and related 
files are now available for download at: 
http://swdist.gafirst.usg.edu/financials/ps848wks/. 
 
These instructions and files contain the procedures to install and configure 
PeopleSoft Development tools such as SQR Reporting, nVision, Crystal 9 
application, and the PeopleSoft ODBC link.  This is for users who need to 
develop reports in PSFIN V8 using nVision and/or Crystal.  Also included 
are procedures for configuring workstations for all users of PSFIN V8.   
 
The PS8 Workstation Install Scenarios spreadsheet will show the various 
installs needed for certain types of users.  Special attention should be paid 
to the sections related to the SwiftView plug-in (used for viewing checks 
before printing), disabling pop-up blockers, and creating a trusted site in 
the document, as these will affect the majority of PSFIN V8 users. 
 
Note 1: Not everyone will need the PSFIN V8 Development tools.  Only 
personnel who need to develop custom reports will need this type of 
workstation install.  Although the number of people developing these 
reports will vary by institution, it is expected that the number would be 
very small: from 0 to 8 people per institution.  However, everyone who 
accesses PSFIN V8 may benefit from having their browser correctly 
configured.  It is expected that the Technical Representative or 
appropriate IT staff will have access to these files and will assist users 
with the installation and configuration as needed. 
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Note 2: For Section 2.3.2, Configuration Manager Network Settings, you 
will need to have a unique machine name and port number.  OIIT will send 
this information to each Technical Representative in a separate email 
message. 

Action Required: Review the Workstation Installation Instructions and distribute to the 
appropriate IT Staff.  During UAT and subsequent production 
environments, the IT staff may be asked to install these applications and/or 
assist with configuration. 

Deadline: As needed during UAT campus testing from Monday, February 18, 2008 
through Friday, April 11, 2008. 

Respond To: If you need assistance with this, have your Technical Representative or 
appropriate IT support person contact Michael Campbell at 
psfin_upgrade@usg.edu.  

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators and Technical Representatives 

Subject: Institution Queries and Trees during UAT 

Message: Queries During UAT 
• The UAT environments have the institution queries that were created 

at Georgia Summit and in FPLAY89.  These queries have all been 
made public in your UAT environments for easy access. 

• At Georgia Summit and in FPLAY89, you were asked to name the 
queries with the first three digits of your school number/business unit 
as all the queries were in a common database.  For UAT, this 
restriction does not apply.  

 
Trees During UAT 
• During UAT, you may modify institution-specific trees.  OIIT will 

move those trees into your production 8.9 environments. 
• There are no restrictions on what name is given to the institution-

specific trees. 
 
Queries and Trees During Pre-Production 
• The UAT environments will be overwritten by the pre-production 

upgrade, so you must make sure all the queries and trees that you need 
have been moved. 

Action Required: • Notify all creators of queries and trees about the above process. 
• Provide a list of all queries and trees you want to include in your 

production 8.9 database that have been added, modified, or even 
deleted in your UAT environment.  

Deadline: • All additions, changes, and deletions must be submitted each Friday by 
2 p.m. during UAT campus testing from Monday, February 18, 2008 
through Friday, April 11, 2008. 

• Deadline for the final list is to be determined.   

Respond To: Karen Dykstra at psfin_upgrade@usg.edu. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  
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To: Campus Coordinators and Certified Trainers 

Subject: Updated: Super User Training – Closed Registration Open 

Message: Closed Super User Training registration is now open, starting Monday, 
March 17th through Friday, April 18th.  Closed registration means that you 
can register only for courses for your group (Group 1 or Group 2).  After 
April 18th, registration will be opened up for anyone in either group to 
register for any course, based on availability.  Each group has priority for 
courses in their group.  
 
The Super User Training course schedule is posted on the PSFIN web site, 
and can be seen at the following URL: 
http://www.usg.edu/gafirst/fin/training/ver8/training_events/schedule.pdf. 
 
Note: To register each session, click on the hyperlink for the session in the 
schedule, which will take you to the registration site.  The password to use 
for the registration site is: V8. 

Action Required: Register Super Users for Super User Training by clicking on the links in 
the document referenced above. 

Deadline: Monday, March 17, 2008 to Friday, April 18, 2008 

Respond To: Michael Barnwell at psfin_upgrade@usg.edu if you have questions. 

 

For More 
Information: 

• Visit the PSFIN V8 Project web site at: http://www.usg.edu/gafirst/fin/project/v8/  
• Contact the PSFIN V8 Project team at: psfin_upgrade@usg.edu  

 
 
 
 


